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UBby, Montana "

Name(s): Les and Norita Skramstad Phone:406-293-6602
dress of Removal: 3647 Highway 2 South
Mint's Mailing Address: same as atjove
ticipated Removal Dates: July 14, 2003 - August 4, 2003
>e of Remediation: Verrriiculite-containing insulation removal from attic and exterior removal
hConstruction Meeting Date: July 10,2003
i-Construction Meeting Attendees: Courtney Zamora(Vdlpe),Ghuck Jackson (ER), Merrill Taylor
ft), tommy Gobk (GDM), Scott Supernaugh(GDM), and Torn Vand r̂weeKCDM)

rnovai and Restoration Details Discussed and Agreed to:

Insulation Removal and Interior Cleaning

1. Vermiculitercontaining insulation (VGI) vvill be removed from the finished attic (flooring) arid
knee wall areas. Ail other̂  types :of insulation wfthih the attic will ate^ All
insulation from the finished attic will be removed by accessing it from the first floor ceiling.
Following the insulation removal, ;all attic surfaces will be wet-wiped and cleaned using a
vacuum equipped with a high-efficiency particulate air (HERA) filter. An entapsulant will'be
applied to areas of the attic from whic^ VCI was
contamination.

2. To facilitate the removal activities, the removal cphtractor will remove the ceiling of the first
floor. Ail dbjects on the first floor will be moved oul of the house and stored in a secure
location or left in place and wrapped in plastic. The removal contractor will use the existing
interior access to the attic, but it will need to be expanded.

3. The ceiling of the first floor will be replaced with sheetrock that will be either textured or
painted depending on what the homeowner decides by July 25, 2003. The homeowner will
contact Tommy Cook, (293-8595) with their decisiori.

4. Dust samples were collected from the interior living space of the house; Analytical results of
the samples collected indicated that LJbby amphibple (LA) asbestos contamination was below
the level requiring cleaning as directed by EPA in the living space. Therefore, an interior
cleaning will not be required.

5. The removal contractor will inspect the cabinets and dosets to ensure VCI does not exist. If
seen, the area will be HEPA vacuumed and wet wiped.

7. As directed by the homeowner, all gray/blue carpet in the living room, hallway, and stairs will
be removed by the removal contractor and not replaced by the government All other carpet
(i.e., master bedroom, 2nd level) is to remain in place.
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1 . Vermiculite containing soil (VCS) was observed in the yard, and flowerbeds (see attached
map). The contaminated soil will be removed and disposed of off site. Conflrrnation soil
samples will be collected to verify that the contamination has been removed.

2. A pile of soil along the back (east) yard and a bathtub adjacent to the shed/garage was
identified as containing vermiculite within the soil. Therefore, the soil will be rempyed and
replaced with clean topsoil.

3. Should other exterior areas be identified to contain vermiculite .during excavation, they too will
be excavated and subsequent confirmation samples will.be collected.

4. Exterior restoration efforts will employ "replace in kind" methods. That is; any conjtiarninated
material removed (e.g., soil, vegetation, household items, etc.) will be replaced with similar
items less than or equal to the original value.

4. COM will ensure that the lawn is watered once a week. In addition, the two proses jn:tliie^n6rth
yard and flowers around the gazebo will be watered twice a week.

5. The owner has stated plans for updating the water line to the house. To facilitate
the soil surrounding the water valve will be excavated 2 feet out and to the depth of the water
line (estimated to be 4 feet). If vermiculite is observed around the water line, :it wilt nofrbe
excavated (i.e., chased). The excavated area around the water \^lve will be backfilled with
clean soil for future water line work. No new water lines will be installed as part of this
removal activity.

6. The owners have granted permission for the removal contractor to trim back the lilacs to
facilitate excavation.

rd

1, VCS was observed in the yard areas see attached map. These areas will be excavated to a
depth of 12-inches.

2. The excavated areas will be replaced with sod arid the removal contractor will water the areas
for 7 days or until the resident is allowed to return to the property, whichever is greater, the
removal contractor will supply the water source. Once the removal contrartor is finished
watering it will be the responsibility of the homeowner to maintain the yard, instructions on
how to care for the sod will be supplied to the homeowner. Instructions on property watering
newly installed sod will be provided to the home owner.

3. Yard areas east of the southern sidewalk will be re-inspected during removal activities to
determine if contamination is present The home owners: will be advised of the findings and
what the remedial activities, if any, are warranted.

Dwerbeds

1 . VCS was observed in the flowerbeds see attached map for location; therefore, soil excavation
to a depth of 1 8 inches will be necessary.
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3. All plants in the flowerbeds that can be transplanted willbe however, any plant that cannot be
transplanted or dies in the process will be replaced by reimbursement from Blossom
Boutique.

4. Should other exterior areas be identified to contain vermiculite during excavation, they too will
be excavated and subsequent confirmation samples will be collected.

General Information

1. The removal contractor will provide their own water source for personnel and equipment
decontamination. All decontamination water will be captured and disposed of offslte.

2. COM will water the plants in the bathroom twice a week.

3. The electricity to the house will be turned off and a generator will be used to supply electricity
to the refrigerator/freezer unit in the kitchen and the answering machine. The electricity will be
restored to the house when the removal and restoration activities are complete.

4. Only EPA-authorized personnel will be allowed onsfte during the removal and restoration
activities. As stated in the relocation package, for their own safety, the resident will not be
allowed to return to their property unless given permission by a government representative. If
the resident returns to their property without prior approval, their relocation agreement with the
government will be nullified. If an emergency arises and the resident requires items from
inside the house (i.e., medication) they should contact Tommy Cook (293-8595) and
arrangements will be made to retrieve the item.

5. Some doors and windows may be left open as part of the removal process therefore security
will be onsite whenever the removal contractor is not working. When the removal activities are
complete, the windows and doors will be locked. COM will be responsible for the key to the
property until removal and restoration activities are complete, at which time the key will be
returned to the resident

Les and/or Norita Skramstad, Owner Date Courtney ZamoVarVoIpe

D

te

To Date
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Addendum 1 for
Removal and Restoration Agreement for

Residential Removals
Ltbby, Montana

Tier's Name(s): Les and Norita Skramstad Phone: 406-293-6602
dress of Removal: 3647 Highway 2 South
tan? s Mailing Address: same as above
ticlpated Removal Dates: July 14. 2003 - August 4, 2003
>e of Remediation: Vermiculite-containing insulation removal from attic and exterior removal
•Construction Meeting Date: July 10, 2003
•Construction Meeting Attendees: Courtney Zamora (Volpe), Chuck Jackson (ER), Merrill Taylor
I), Tommy Cook (COM), Scott Supemaugh (COM), and Tom Vanderweel (GDM)

nova! and Restoration Details Discussed and Agreed to:

1 . The tin roofing and miscellaneous buckets in the contaminated area behind the garage will be
disposed of and not replaced. The swing set will be temporarily removed during excavation
and will be returned to the original location after removal activities are complete. The doors
and white picket fence gate will not be disposed of. The engine located behind the garage

o temporarily roovod during-removal activities. <L&* & »»*?«SCT>

2. The breezeway area between the house and garage was re-inspected by the COM oversight
person. This was performed by "potholing" four (4) exploratory areas within the area of
concern. VermicuHte was not found in any exploratory holes and therefore, no additional work
will be performed in this area.

3. Batting insulation will be replaced between the joists in the ceiling of the first floor during
restoration activities.

4. Excavating around the water valve vault will not be necessary. Upon further inspection of the
water valve vault, it was determined that all visible vermiculite can be removed from the
interior of the vault Following cleaning activities, a soil sample will be collected to ensure all
contamination has been removed from the vault

5. The removal contractor found various samples collected by the home owner that contains
vermiculite. These samples will not be disposed of and will be returned to their original
location after removal activities are com

Les and/or Norita Skramstad, Owner Date Courtney Zamora.̂ volpe Date

Tommy CookrtDM V Date *—5Ghuft#a£so<ER Date
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Removal and Restoration Agreement for
Residential Removals

Libby, Montana

ner's Name(s): Les and Norita Skramstad Phone: 406-293-6602
iress of Removal: 3647 Highway 2 South
iant'8 Mailing Address: same as above
icipated Removal Dates: July 14, 2003 - August 4, 2003
•e of Remediation: Vermiculite-containing insulation removal from attic and exterior removal
•Construction Meeting Date: July 10, 2003
•Construction Meeting Attendees: Courtney Zamora (Volpe), Chuck Jackson (ER), Merrill Taylor
!), Tommy Cook (COM), Scott Supemaugh (COM), and Tom Vanderweel (COM)

noval and Restoration Details Discussed and Agreed to:

1 . Vermiculite was found in the soil beneath the house in the crawl space area. Two surface soil
samples were collected and analyzed for Libby Amphibole (LA) asbestos. Analytical results
for both samples were nondetect Because the crawl space area is not routinely accessed,
the soil containing vermiculite will not be removed. Rather, a 6 mil poly sheeting will be laid
and stapled by the removal contractor in areas where future utility work may occur (i.e.,
plumbing).

2. It was determined that the removal contractor will install and connect a water line from the
vault to the water intake beneath the house (crawl space area). The water line will be
properly connected and pressure tested to ensure the new water line does not leak. Once
connected, the homeowner will have a subcontracted plumber to inspect the work. All areas
excavated necessary to install the water line will be backfilled and revegetated as indicated in
the original agreement. ^ ^/J^f® - "fife wMEfc Ur»C vMlu- <&

r3y

Les and/or Norita Skramstad, Owner Date Courtney Zamhra, Volpe Date

Tommy Cook, CDM Date
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